



STAFF & STAKEHOLDER PROJECT UPDATE

JANUARY 2020

This Staff & Stakeholder Project Update will be distributed monthly and provide the latest on the National Cricket Campus Project, including any disruptions staff may experience due to site construction.

The development of the National Cricket Campus will integrate the existing Bupa National Cricket Centre (NCC), Allan Border Field Precinct and Northern Suburbs Districts Cricket Club (Norths) Shaw Road facilities to develop the world's best cricket training and community.

Allan Border Field will be redeveloped into a hub for international female cricket, domestic first-class cricket, and outdoor high-performance programs. Facilities at Norths will be developed to provide additional high-performance facilities for our national teams and programs, and, facilitate growth in junior participation across community cricket.

The nationally significant Campus will create a fully integrated indoor and outdoor training and playing facility that will be utilised across all our male, female, all-abilities and indigenous teams, and become the premier venue to host national and state age championships, international youth and female matches in all formats.

FAST FACTS

- ⚡ \$18.3M Project
- ⚡ 3 stages
- ⚡ 2 locations
- ⚡ March 2020 start date
- ⚡ May 2022 completion date



MILESTONES REACHED

- ⚡ Project Manager appointed in Trace Project Management
- ⚡ 4 construction companies shortlisted



KEY DATES AHEAD

- ⚡ Wed 19 Feb 2020 - Next Project Control Group Meeting
- ⚡ March 2020 – sod turn at Norths

Stage A & B: Norths redevelopment

March 2020 – December 2020



Stage C: ABF redevelopment

December 2020 – May 2022



QUESTIONS & QUERIES to be directed in the first instance to:

Taryn Koch, Facility Officer – Bupa NCC, Taryn.Koch@cricket.com.au, (07) 3199 9300